

**ENGINEERING CHANGE NOTICE**  
**DART AEROSPACE LTD**

Date:	18.09.28	Job No.:	RD17-1048-01	ADR Yes/No:		ADR Date:		ECN #:	18- 817
Product No.:	D130-1048	Created By:	MW	Approved By:	<i>q</i>				
Product Name:	EC 130 LANDING GEAR KITS			Checked By:	<i>q</i>				

**Reason for Change:**

DRAWINGS TO BE RELEASED FOR PROCUREMENT AND TESTING PURPOSES

**Documents Released:**

D130-1048-041 Rev A, D130-1048-042 Rev A, D130-1048-141 rev A, D130-1048-241 Rev A  
D5569 Rev A, D5570 Rev A, D5571 Rev A, D5594 Rev A, D5595 Rev A, D5596 Rev A, D5609 Rev A, D5610 Rev A, D5611 Rev A, D6029 Rev A, D6030 Rev A, D6031 Rev A  
MUHMWR rev A  
D130-1048-011 Rev A, D130-1048-012 Rev A, D130-1048-101 Rev A, D130-1048-201 Rev A

IF APPLICABLE:    **NCR:** \_\_\_\_\_    **PAR:** \_\_\_\_\_    **CAR:** \_\_\_\_\_    **CIR:** \_\_\_\_\_    **URF:** \_\_\_\_\_

**PAPERWORK UPDATE** ☐    **PARTS MUST COMPLY** ☒    **PREVIOUS PARTS SATISFACTORY** ☐

#	Quality Assurance / Customer Support Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Airbus	N			
3	Notify Leonardo	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	N			
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ		<i>mdl 18.10.02</i>
12	Update Product Specification Files (Bluefiles)	N			
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ		<i>mdl 18.10.02</i>
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	KJ		<i>mdl 18.10.02</i>
17	Update / Verify Authorized Release Certificate Database	Y	KJ	TBD	<i>mdl 18.10.02</i>
18	Create / Update Change Record Form / Item Card Database	Y	KJ	ALL D130-1048-0XX/1XX/2XX DWGS AT CHG 001	<i>mdl 18.10.02</i>
19	Create / Update Packaging Process Plan (PPP)	<i>N</i>			
20	Red Decals required on Packaging Process Plan (PPP)?	<i>N</i>			
21	Update Controlled Supplier Documents (Qpulse) Database	Y		See notes	<i>mdl 18.10.03</i>
22	Update Grey Project Binder / Electronic Project Folder	Y	KJ		<i>mdl 18.10.02</i>
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ		<i>mdl 18.10.02</i>
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

**Description / Action:**

NO STC ASSOCIATED WITH PROJECT AT THIS MOMENT  
D5609/D5610/D5611 to PARKER FABRICATIONS, D6029/6030/6031 TO ALUNNA

ECN Verified & Complete: *q*

Date: *18/10/11*